


ID	Task Name	Duration	Time Slots																			
			M	3:00 PM		4:00 PM		5:00 PM		6:00 PM		7:00 PM		8:00 PM		9:00 PM		10:00 PM		11:00 PM		
			30	0	30	0	30	0	30	0	30	0	30	0	30	0	30	0	30	0	30	
1	Port-O-Potty Arrival	0.17 days																				
2	Cadets Arrival	0.17 days																				
3	Cadets Camp Setup	0.19 days																				
4	Site Lock Down	0.17 days																				
5	FD Start	0.04 days																				
6	Sat. Breakfast	1.87 hrs																				
7	Cadet Orientation	0.03 days																				
8	Site Arrival	1.02 hrs																				
9	Sign in /Site Badges	0.72 hrs																				
10	Groups & Units Briefing	29 mins																				
11	Tent Setup	0.02 days																				
12	Power Dist.	0.08 days																				
13	Power test	0.01 days																				
14	Power Ready	0 days																				
15	3A Stations Setup	0.11 days																				
16	6 Mt& VHF Stations Setup	0.11 days																				
17	Logging Network	0.08 days																				
18	Antennas	0.13 days																				
19	3A Stations Final Chk	0.01 days																				
20	3A Stn. Ready	0 days																				
21	GOTA and Sat. Stations	0.13 days																				
22	Info & Education Setup	0.06 days																				
23	Food Prep Area	0.05 days																				
24	Lunch	0.07 days																				
25	Refuel/Oil 1	0.01 days																				
26	Refuel/Oil 2	0.01 days																				
27	Refuel/Oil 3	0.01 days																				
28	Dinner Prep	0.02 days																				
29	Dinner	0.11 days																				
30	Sat. PM Snack	0.05 days																				
31	Sunday Breakfast	0.09 days																				
32	Sunday Lunch	0.05 days																				
33	Solar Station (Bonus pts)	0.04 days																				
34	CONTEST	24 hrs																				
35	Logging Summary Check	0.05 days																				
36	Site Break Down	2.98 hrs																				
37	Final Policing	0.93 hrs																				




Project: FD2009PLAN.mpp
Date: Tue 04/28/09

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			




Project: FD2009PLAN.mpp
 Date: Tue 04/28/09

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			



Project: FD2009PLAN.mpp
Date: Tue 04/28/09

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			



Project: FD2009PLAN.mpp
Date: Tue 04/28/09

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			